MSAG Regional Order for Field Operatlons
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Bradford County 911 Re-addressing

New Project Schedule
Questionnaire Delivery

November '08 - February ‘08. Delivery of questionnaires in regions 1-3
March '09 - July ‘09. Delivery of questionnaires in regions 4, 5, 6, 7

August '09 - September ‘09. Delivery of questionnaires in regions 8 - 9

Final Address Delivery
August '09 - September ‘09. Delivery of final address in regions 1-3

December ‘09 - January ‘10. Delivery of final address in regions 4, 5, 6, 7

February ‘10 - March ‘10. Delivery of final address in regions 8 - 9



