
Bradford County 911 Re-addressing 
 

New Project Schedule 
 
Questionnaire Delivery 
November ’08 - February ‘08. Delivery of questionnaires in regions 1-3 
 
March ’09 - July ‘09. Delivery of questionnaires in regions 4, 5, 6, 7 
 
August ’09 - September ‘09. Delivery of questionnaires in regions 8 - 9 
 
Final Address Delivery 
August ’09 - September ‘09. Delivery of final address in regions 1-3 
 
December ‘09 - January ‘10. Delivery of final address in regions 4, 5, 6, 7 
 
February ‘10 - March ‘10. Delivery of final address in regions 8 - 9 
 


